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POLREP NO.: Thlrty-Slx (36) ~—
INCIDENT NAME: Hicksville MEK . ' :
SITE/SPILL NO.: 246-82, CERCLA No: 36
POLLUTANT: "Methyl Ethyl Ketone
CLASSIFICATION: Medium :
SOURCE: ~ Mattiace Petrochemical Co., Glencove New York
LOCATION: Hicksville, Long Island
AMOUNT : Approximately 3,000 Gallons
WATER BODY: Groundwater

1. SITUATION:

A. Planned removal activities on site under contract for services
#68-01-6893 with O.H. Materials Company -have been concluded. On
site stripping operations were completed on October 9, 1984,
equipment demobilization was completed October 15, 1984, Site
rehabilitation was completed on October 15, 1984 with the exception
of removal and disposal of the process area ballast material.

2. ACTION TAKEN:

A. As of 10/9/84, approximately 5,719,299 gallons of groundwater,
averaging 49.9 ppm, have been pumped out of the ground. Of this,
an estimated 503,298 gallons were lost to evaporation and an
estimated 5,216 001 gallons of groundwater were successfully
treated to NYSDOH specified 1limits and reinjected.

B. Influent concentrations fell from the initial high of about
800 ppm to just over 1 ppm from the on-site extraction wells, but
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 -rose to peak at 7.1 ppm as an apparent result of heavy rain
stripping MEK vapors from the ground into the groundwater.

C. The system operated continuously except for periodic
maintenance from June 6, 1984 .until October 9, 1984.

D. An attempt at biodegradafion did notvproduce;conclﬁsive

" results. During this attempt 24,000 gallons of nutrient solution

were introduced into the soil. For a time, encouraging results
seemed to indicate effective biodegradation. However, rising MEK
levels between 9/27/84 to 10/8/84 appear to negate prior declining
MEK_analyses; Final judgment of the effectiveness of this

~trial cannot be made at this time pending future sampling.

STATUS OF FUNDS:

A. Total Extramural Trust Funds
Authorized for Mitigation
Contracts _ - $900,000.00

B. Expenditures for Mitigation

l.a. Amount obligated under ERCS
~ Contract #68-01-6893, 0.H.
Materials, Order for Services
Number '2893-02-002 dated o
2/13/84 (DCN- #D2D013) 500,000.00

l.b. Estimated expenditures to- ' ‘
7/29/84 under (DCN #D2D013) 500,000.00

l.e. Balance of obligated amount —
under (DCN #D2D013) as of .6/24/84 -0-

2.a. Amount obligated under ERCS.

~ - Contract #68-01-6893, 0.H. -
Materials, Order for services
Number 6893-02-002 modified o
7/28/84 (DCN #KCS407) : ‘ 323,550.00

2.b. Estimated expenditures to
9/24/84 under (DCN #KCS407) . - 323,550.00

2.c. Balance of obligated amount
under (DCN #KCS407) as of

9/24/84 -0-
3.a. Amount obligatéd under ERCS A
. contract #68-01-6893, OH Mate-

rial (DCN # KCS407) 76,450.00

3.b. Estimated expenditures to : -
' 10/16/84 under (DCN # KCS407) - .50,210.08
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3.e. Balance of oblig&ted amdunt
under (DCN # KCS407) as of c
10/16/84 T 26,239,.92

C. Balance of. unobligated authorized o
funding - ’ -0-

D." Estimated tbtal expeﬁditures to o .
9/24/84 for mitigation contracts . : 873,760.08

- E. Other estimated costév
a. TAT costs to date through
10/19/84 | | 54,902.00

F. Intramural costs

a. . EPA to date through 8/14/84 ~.32,836.02
G. Total estimated expenditures to. !
9/21/84 : : ‘ $ 961,498.10

Percentage of IM _ (96.15% IM) !

4, FUTURE PLANS AND RECOMMENDATIONS: : |

A. Process area ballast material will be removed prior to November
7, 1984,

i

B. A final OSC repdrt'will be completed and distributed.
|
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